



DLMS Migration "Jump Start" 2007 Kick-off Meeting 25



Distribution Process Owner (DPO)
Defense Transportation Electronic Business (DTEB)
Committee

Mr John Will



Overview



- Primary POCs
- Ten Steps to Success
- Overarching Working Group Approach
- Measuring and Reporting Progress
- Your Reporting/Communications Requirements
- DLMSO/DPO/DTEB Roles & Assistance
 - > Jump Start Program Support
 - Individual System Support
 - DLMSO Web Site / DTEB Web Site
- Questions



Primary POCs



- BTA Jump Start Sponsor POCs
 - Keith Rineaman at 703-607-2245, KEITH.RINEAMAN@BTA.MIL
 - Corey Cunningham at 703-607-3185, COREY.CUNNINGHAM.CTR@BTA.MIL
- DLMSO Director: DC Pipp at 703-767-0670
- DAASC Director: Debbie Borovitcky at 937-656-3700
- Deputy Director, Distribution Portfolio Management:
 Fred P. Lewis (SES) at 618-229-1296
- DLMSO Jump Start POCs For Supply Systems
 - Lt Col Pete Miyares at 703-767-6988, DSN 427, Peter.Miyares@DLA.MIL
 - Dale Yeakel at 703-767-6983, DSN 427, Dale. Yeakel. CTR@DLA.MIL
- DPO/DTEB Jump Start POCs For Transportation Systems
 - > John Will at 618-229-4815, DSN 779, John.Will@ustranscom.mil
 - Frank Napoli at 571-633-7764, fnapoli@lmi.org



Our Mission



Your Success



Ten Steps to Success



Jump Start Project Management Plan (PMP) (pg5)

http://www.dla.mil/j-

6/dlmso/eLibrary/Documents/jmpstrt/JumpStartPMP_19.doc

- 1. Assemble Team of functional and technical experts on the system to be migrated
- Initiate early contact with DAASC/other trading partners (DFAS, MOCAS, WAWF); DAASC POC is Stuart Scott, (937) 656-3705 DSN 986-3705, email Stuart.Scott@dla.mil
 - Develop a memorandum of agreement (MOA) with DAASC
 - Acquire DAASC MILS to DLMS X12 data maps for the transactions to be migrated
 - Establish communications mechanisms with DAASC and determine what addressing will be used with DAAS



Ten Steps to Success



- 3. Schedule DLMS training with DLMSO and acquire training
 - Training courses can be requested by contacting DLMSO
 - Projected schedule: Mar 07
- 4. Select, acquire or develop an EDI or XML translator/parser
- 5. Develop phased migration plan/schedule
- 6. Pick a simple transaction first and do one at a time, reusing as much as possible for the next transaction
- 7. Use EDI or XML translation software and DAASC logical data maps to map/parse data for incoming/outgoing DLMS transactions to or from legacy database or flat files



Ten Steps to Success



- 8. Establish table driven MILS or DLMS on/off switching mechanism to establish control, allow for phasing and fail safe fall back
- 9. Test, Test, Test
- 10. Schedule live cut over in increments, implementing few transactions at a time coordinating closely with DAASC

Overarching Working Group Approach

- After today, most future meetings will consist of players for a specific Component/system
- Meetings will be facilitated by BTA and Lead Agency
 - DLMSO for all Supply Systems
 - USTRANSCOM J6 Corporate Data Office (CDO) for Trans Systems
 - DAASC will participate in all meetings
- For Supply systems
 - Follow-on monthly teleconferences
 - Third full week of the month same day of the week for consistency
 - First meetings will be in Feb to work out system specific details and issues
 - Feb 20, 21, 22, 2-4 pm each system lead let me know which day
 - Quarterly en masse meetings to discuss common issues/lessons learned

How We're Measuring Progres



- Metrics reported are the percentage of MILS and DLMS transactions flowing through DAASC
- Separate reports and for total program and individual systems
- End state goal is 0% MILS and 100% DLMS

What's Counted - For Supply

- Transactions that DLMSO has responsibility
 - Supporting the business processes covered in DOD 4000.25-M
 - MILS & DLMS published standards
- There must exist a MILS standard transaction and a DLMS X12 EDI to migrate to.
- Volume Counts include:
 - > 528 MILS Document Identifiers
 - 44 DLMS X12 EDI; incorporate MILS functionality -Plus


USTRANSCOM and BTA will develop methodology & metrics to measure Transportation System progress.



Jump Start Program Metric




- Status as of the End of December 2006
 - Percentage of all MILS/DLMS transactions processed IN/OUT of DAASC
 - > 110-140M Total transactions per month
 - > April: 16.4M DLMS transactions; Dec: 29.3M



What Gets Reported Upward

- Results formally reported to BTA
- BTA Reports to Congress Quarterly
- We report projected goals and progress toward goals
- Current projections published in Sep 2006 Enterprise Transformation Plan (ETP)



*Estimation accuracy declines with time

 Upward revisions will be made to the out year goals based on the schedules and transaction volumes of the systems migration in 2007

More Than Just the Numbers

- Systems being migrated represent the entire supply chain
 - Retail
 - > ICP
 - Storage and distribution
 - > Transportation
- Process threads emerge customer order origination thru satisfaction
 - IUID and RFID process enhancements become possible
 - Other DLMS enhancements
- Don't just implement DLMS version of MILS
 - > Take advantage of the enhanced capabilities
 - Reengineer processes

13



Reporting/Communications Requirements

- Immediately report any problem or concern to appropriate POC via email or phone
- Monthly status Report (Appendix G of PMP/page 54)
 - Summary of Milestones accomplished during the month
 - Works delays incurred or anticipated that effect schedule
 - Milestones for next Period
 - > Issues
 - Due 5th day of the month
- Teleconferences as deemed beneficial
 - Monthly during the third full week of the month



Sample LMP DLMS Update



	Current	Previous
Schedule	Green	Green
Issues / Risks	Green	Green

Schedule Impacts	
unding Constraints	

•	Funding	Constraints
---	---------	-------------

Inner / D'ala	A -11
Issue / Risk	Action
 Related CRs must be completed and ready for integration and full regression testing with 856/861transactions 	Monitor the progress of related CRs and coordinate the testing effort with the Acquisition team.

Near-term Key Milestones/Events	Responsi ble	Target Date		
Submit Tech Prop and Cost of Basis of Estimate to PM LMP	TCSC	Complete		
Complete Development / Unit Testing	TCSC	Complete		
DLMS Migration FY07 Awarded	PM LMP	9/30		
856/861 Integration/Targeted Regression Testing (including end to end trading partner testing)	TCSC/PM LMP	10/2 -10/19		
Finalize DLMS Migration project plan	TCSC	10/1 - 10/31		
856/861 Full Regression Testing	TCSC/PM I MP	10/23- 12/15		

Accomplishments & Significant Events

DS856 (Shipment Performance Notice) / DS 861 (Acceptance Report) Implementation Status

- Completed development and unit testing of DLMS 856, DLMS 861, EDI Error Handler, EDI Inbound and Outbound Shared components.
- DLMS 856 and 861 outputs were successfully exchanged with DAASC.
- WAWF SEA technical interchange scheduled for 18 Sept.
- DLMS Face to Face meeting on September 14.

DLMS Migration FY07 Status

 Full MILS to DLMS Migration effort is to be awarded to CSC by September 30. Implementation schedule dependent on funding and program priorities



DLMSO - DPO/DTEB Roles & Assistance



Roles

- Overall Day-to-Day Program Management
 - Monitoring status of implementation efforts
 - Deconflicting issues requirements, schedules, training, testing, etc.,
 - Advising and assisting BTA as required
 - Advising and assisting migrating supply systems/components
 - Enterprise Transition Plan progress reporting
 - Engaging with your trading partners as required
 - DAASC
 - Other Gov't Systems



DLMSO - DPO/DTEB Roles & Assistance (cont)



Assistance to Individual Program Managers

- Functional and technical consultation
- Providing implementation conventions and schemas
- Arranging trading partner meetings/teleconferences
- Testing assistance as required
- Facilitate coordination with DAASC & trading partners
- Modification of DLMS as required
- DLMSO Web site support
- Providing DLMS Training materials and classes
 - Two-and-a-half-day, 6 module class room course can be arranged
 - We will host training in Mar, we can come to you at your expense
 - Training slides are available at: http://www.dla.mil/j-6/dlmso/eApplications/Training/training.asp



DLMS Training Modules

- Introduction to the Defense Logistics Management System
- Electronic Data Interchange Basics
- Defense Logistics Management System Implementation
- ASC X12 Electronic Data Interchange Implementation
- DLMS Electronic Data Interchange (EDI)
- Extensible Markup Language and Emerging Technologies (XML)

DLMSO Web Site Screen Showledge Links

- http://www.dla.mil/j-6/dlmso/default.asp
- http://www.dla.mil/j-6/dlmso/Programs/DLMS/jumpstart.asp
- http://www.dla.mil/j-6/dlmso/elibrary/TransFormats/140_997.asp
- http://www.dla.mil/j-6/dlmso/elibrary/TransFormats/140_997.asp#856
- http://www.dla.mil/j-6/dlmso/eApplications/logdrms/logview/LQVcode00.asp
- http://www.dla.mil/j-6/dlmso/eApplications/Training/training.asp



DLMSO Web Site Main Page







DLMSO Web Site Jump Start Page








DLMSO Web Site Transactions Page








DLMSO Web Site DS 856 Formats








DLMSO Web Site DLMS to MILS Reference








DLMSO Web Site DLMS Training







DTEB Web Site URL




DTEB.Imi.or g



DTEB Web Site Login Page








DTEB Web Site Home Page








DTEB Web Site Transportation ICs








DTEB Web Site Version 4010 ICs





History of DOD Transportation

- We have been trading EDI with ocean carriers since the late 1980s
- We have been trading EDI bills of lading since 1993
- The Defense Transportation Electronic Data Interchange (DTEDI) Committee was chartered in January 1996
- We have been trading EDI with rail carriers since the late 1990s
- We have been receiving EDI in-transit status from the various transportation modes since 1998
- > We expanded our mission and title to Defense

off off

CHIMA MA DIM

- This is a top DOD priority
- Our mission is to assist you
- When in doubt always ask

QUESTIONS



Backup





off MILS/DLMS Switching Table

